



QUARTERLY CONNECTIVITY UPDATE

to 30 JUNE 2024





Q2 HIGHLIGHTS

APRIL - JUNE 2024



7,748

UFB CONNECTIONS



75.7%

UFB UPTAKE



5

MARAE CONNECTED




10

MARAE WITH HARDWARE INSTALLED



44.0%

UPTAKE ONRCG TOWERS*



27

NEW MOBILE TOWERS COMPLETE



211km

STATE HIGHWAY AND LOCAL ROADS COVERED"



25

NEW TOURISM SITES COVERED



2

SETTLEMENTS WITH VOICE COVERAGE



584

RURAL HOMES & BUSINESSES WITH ACCESS TO IMPROVED BROADBAND



11,230

RURAL HOMES & BUSINESSES WITH BROADBAND CAPACITY UPGRADES



\$46.2m

INVESTMENT
IN DIGITAL
CONNECTIVITY

^{*} connections reducing, reportedly due to impact of Starlink.

^{**} State Highway and Local Road KMs are based on GIS coverage files supplied to CIP by build partners.

OUR TARGETS

RURAL CONNECTIVITY AND MOBILE BLACK SPOT TARGETS



877 ELIGIBLE MARAE

can connect to broadband on request



~84,000 RURAL HOMES & BUSINESSES

will receive improved broadband



~1,800KM*

of State Highway and Local Roads and over 180 TOURISM

SITES*

will receive mobile coverage




~70,000 RURAL HOMES & BUSINESSES

with Broadband Capacity
Upgrades



9* SETTLEMENTS

with voice coverage



OVERALL PROGRESS

ULTRA-FAST BROADBAND (UFB)



1,848,104 HOMES AND BUSINESSES

with UFB available



1,395,208 HOMES **AND BUSINESSES**

connected to UFB



UPTAKE 76%

UFB WAS COMPLETED IN DECEMBER 2022

FINANCIAL



INVESTED



\$2.2b

Total Investment

MARAE DIGITIAL



MARAE ARE NOW CONNECTED



HARDWARE INSTALLED

RURAL CONNECTIVITY PROGRESS



84,688 RURAL HOMES AND BUSINESSES

can access improved broadband 100% complete



168 **TOURISM SITES**

have mobile coverage 92% complete



1,682KM OF **STATE HIGHWAY & LOCAL ROADS**

have mobile coverage 95% complete



Uptake on RCG towers **513 MOBILE TOWERS**** are live 90% complete



HOMES AND

BUSINESSES with Broadband capacity upgrades 83% complete

57.830



SETTLEMENTS

with voice coverage 22%

PTD = Project to Date


Includes 4 Transmission Gully mobile towers which are funded by Mobile Network Operators (MNOs).

UFB SNAPSHOTS

TOP 10 CENTRES FOR UFB UPTAKE THIS QUARTER

RANK	TOWN	UPTAKE %
1	Horotiu	100%
2	Waiatarua	100%
3	Waiomu	100%
4	Tai Tapu	100%
5	Pokeno	100%
6	Arthurs Point	100%
7	Pirongia	100%
8	Tuakau	100%
9	Whatawhata	100%
10	Te Puna	100%

UFB PRODUCT MIX



GIGABIT CONNECTIONS

339,271

5,779


Gigabit connections - end of quarter

Additional connections this quarter

Note: given increases in the baseline end user numbers over time, UFB penetration in some towns has decreased with some previously reported top 10 towns now dropping from the top 10 rankings.







- Rural homes and businesses: 9,618 (105% of target)
- State Highways and Local Roads covered: 132km (115% of target)
- Tourist sites covered: 12 (80% of target)
- Mobile towers built: 54 (93% of target)
- Rural capacity upgrades: 3,956 rural homes and businesses (61.2% of target), with 799 Stop Sells* upgraded

MARAE

131 Marae connected.

UFB AND FIBRE

• Towns complete: 40

Uptake: 70%

Connections: 37,180

• Population with access: 59%

RANK	TOWN	UPTAKE
1	Waipū	89%
2	Mangawhai	87%
3	One Tree Point	86%
4	Maungaturoto	85%
5	Hikurangi	83%



REGIONAL INVESTMENT

\$111M





- Rural homes and businesses: 6,250 (102% of target)
- State Highways and Local Roads covered: 16km (99% of target)
- Tourist sites covered: 2 (100% of target)
- Mobile towers built: 25 (100% of target)
- Rural capacity upgrades: 4,064 rural homes and businesses
 (74% of target), with 813 Stop Sells* upgraded

MARAE

22 Marae connected.

UFB AND FIBRE

Towns complete: 32

Uptake: 83%

Connections: 489,778

Population with access: 95%

RANK	TOWN	UPTAKE
1	Waiatarua	100%
2	Waimauku	92%
3	Helensville	86%
4	Parau	86%
5	Warkworth	86%



REGIONAL INVESTMENT

\$497M





- Rural homes and businesses: 10,368 (101% of target)
- State Highways and Local Roads covered: 113km (87% of target)
- Tourist sites covered: 18 (120% of target)
- Mobile towers built: 51 (94% of target)
- Rural capacity upgrades: 13,557 rural homes and businesses (95% of target), with 3,297 Stop Sells* upgraded
- Settlements with voice coverage: 0 (0% of target)

MARAE

102 Marae connected.

UFB AND FIBRE

Towns complete: 60

Uptake: 74%

RANK

Connections: 129,731

TOWN

Population with access: 79%



UPTAKE

100%

100%

100%

100%

100%

REGIONAL INVESTMENT

\$237M

^{* &#}x27;Stop sell' means that a customer who has mobile network coverage is unable to access a new broadband connection because the relevant network tower has no spare capacity.





- Rural homes and businesses: 6,070 (99% of target)
- State Highways and Local Roads covered: 65km (86% of target)
- Tourist sites covered: 9 (100% of target)
- Mobile towers built: 23 (88% of target)
- Rural capacity upgrades: 6,221 rural homes and businesses (85% of target), with 1,870 Stop Sells* upgraded
- Settlements with voice coverage: 0 (0% of target)

MARAE

131 Marae connected.

UFB AND FIBRE

Towns complete: 24

Uptake: 75%

Connections: 93,590

Population with access: 85%





RANK	TOWN	UPTAKE
1	Tauranga	82%
2	Kawerau	78%
3	Rotorua	72%
4	Whakatāne	70%
5	Coastlands	69%

REGIONAL INVESTMENT

\$137M





- Rural homes and businesses: 2,386 (98% of target)
- State Highways and Local Roads covered: 134km (93% of target)
- Tourist sites covered: 4 (80% of target)
- Mobile towers built: 17 (89% of target)
- Rural capacity upgrades: 760 rural homes and businesses
 (47% of target), with 23 Stop Sells* upgraded
- Settlements with voice coverage: 0 (0% of target)

MARAE

61 Marae connected.

UFB AND FIBRE

Towns complete: 5

Uptake: 74%

• Connections: 10,999

Population with access: 76%

(\$)

RANK	TOWN	UPTAKE
1	Gisborne	75%
2	Manutūkē	71%
3	Ruatōria	70%
4	Tolaga Bay	59%
5	Te Karaka	54%

REGIONAL INVESTMENT

\$28M





- Rural homes and businesses: 4,231 (101% of target)
- · State Highways and Local Roads covered: 93km (83% of target)
- Tourist sites covered: 6 (67% of target)
- Mobile towers built: 38 (93% of target)
- Rural capacity upgrades: 1,403 rural homes and businesses
 (62% of target), with 320 Stop Sells* upgraded

MARAE

60 Marae connected.

UFB AND FIBRE

• Towns complete: 14

Uptake: 71%

Connections: 42,700

Population with access: 78%

RANK	TOWN	UPTAKE
1	Whirinaki	91%
2	Waipawa	90%
3	Waipukurau	84%
4	Otane	80%
5	Takapau	71%



REGIONAL INVESTMENT

\$82M





- Rural homes and businesses: 2,540 (105% of target)
- State Highways and Local Roads covered: 84km (106% of target)
- Tourist sites covered: 4 (100% of target)
- Mobile towers built: 18 (100% of target)
- Rural capacity upgrades: 3,386 rural homes and businesses (97% of target), with 347 Stop Sells* upgraded

MARAE

33 Marae connected.

UFB AND FIBRE

• Towns complete: 17

Uptake: 71%

Connections: 32,485

Population with access: 95%

RANK	TOWN	UPTAKE
1	Lepperton	88%
2	New Plymouth	76%
3	Hāwera	73%
4	Stratford	65%
5	Inglewood	64%



REGIONAL INVESTMENT

\$53M





- Rural homes and businesses: 11,195 (100% of target)
- State Highways and Local Roads covered: 107km (52% of target)
- Tourist sites covered: 5 (83% of target)
- Mobile towers built: 38 (78% of target)
- Rural capacity upgrades: 3,049 rural homes and businesses (86% of target), with 619 Stop Sells* upgraded
- Settlements with voice coverage: 0 (0% of target)

MARAE

66 Marae connected.

UFB AND FIBRE

Towns complete: 36

Uptake: 70%

• Connections: **65,350**

Population with access: 82%

RANK	TOWN	UPTAKE
1	Summerhill	83%
2	Feilding	77%
3	Palmerston North	77%
4	Ashhurst	77%
5	Levin	75%

REGIONAL INVESTMENT

\$141M





- Rural homes and businesses: 3,766 (97% of target)
- State Highways and Local Roads covered: 18km (79% of target)
- Tourist sites covered: 4 (67% of target)
- Mobile towers built: 23 (79% of target)
- Transmission Gully**: 4 mobile towers built (100% of target)
- Rural capacity upgrades: 1,750 rural homes and businesses
 (82% of target), with 270 Stop Sells* upgraded

MARAE

22 Marae connected.

UFB AND FIBRE

• Towns complete: 16

Uptake: 73%

• Connections: 157,513

Population with access: 80%



RANK	TOWN	UPTAKE
1	Waikanae	92%
2	Carterton	88%
3	Otaihanga	81%
4	Greytown	80%
5	Otaki	77%

REGIONAL INVESTMENT

\$204M

^{* &#}x27;Stop sell' means that a customer who has mobile network coverage is unable to access a new broadband connection because the relevant network tower has no spare capacity.

^{**} Transmission Gully mobile towers are funded by Mobile Network Operators (MNOs).





- Rural homes and businesses: 4,690 (93% of target)
- State Highways and Local Roads covered: 145km (103% of target)
- Tourist sites covered: 15 (88% of target)
- Mobile towers built: 42 (84% of target)
- Rural capacity upgrades: 3,402 rural homes and businesses (96% of target), with 517 Stop Sells* upgraded

MARAE

7 Marae connected.

UFB AND FIBRE

• Towns complete: 22

Uptake: 73%

Connections: 41,812

Population with access: 78%

RANK	TOWN	UPTAKE
1	Ruby Bay	89%
2	Nelson	79%
3	Brightwater	76%
4	Blenheim	74%
5	Fairhall	72%



REGIONAL INVESTMENT

\$90M





- Rural homes and businesses: 2,690 (94% of target)
- State Highways and Local Roads covered: 341km (105% of target)
- Tourist sites covered: 33 (103% of target)
- Mobile towers built: 58 (88% of target)
- Rural capacity upgrades: 299 rural homes and businesses
 (31.3% of target), with 43 Stop Sells* upgraded
- Settlements with voice coverage: 1 (100% of target)

MARAE

5 Marae connected.

UFB AND FIBRE

Towns complete: 26

Uptake: 64%

Connections: 7,988

204 kilometres of Fibre Link Backhaul built and is complete

Population with access: 68%



RANK	TOWN	UPTAKE
1	Hokitika	81%
2	Taylorville	81%
3	Franz Josef/Waiau	80%
4	Kaniere	80%
5	Greymouth	75%

REGIONAL INVESTMENT

\$83M





- Rural homes and businesses: 9,919 (101% of target)
- State Highways and Local Roads covered: 190km (113% of target)
- Tourist sites covered: 27 (87% of target)
- Mobile towers built: 56 (90% of target)
- Rural capacity upgrades: 10,127 rural homes and businesses (88% of target), with 2,230 Stop Sells* upgraded

MARAE

14 Marae connected.

UFB AND FIBRE

Towns complete: 58

Uptake: 71%

Connections: 188,689


Population with access: 86%

RANK	TOWN	UPTAKE
1	Tai Tapu	100%
2	Darfield	86%
3	Leeston	86%
4	Rolleston	83%
5	Southbridge	82%



REGIONAL INVESTMENT

\$295M



- Rural homes and businesses: 5,064 (102% of target)
- State Highways and Local Roads covered: 198km (99% of target)
- Tourist sites covered: 15 (115% of target)
- Mobile towers built: 33 (83% of target)
- Rural capacity upgrades: 4,539 rural homes and businesses
 (82% of target), with 554 Stop Sells* upgraded
- Settlements with voice coverage: 1 (100% of target)

MARAE

2 Marae connected.

UFB AND FIBRE

• Towns complete: 43

Uptake: 72%

Connections: 71,683

• 43 kilometres of Fibre Link Backhaul built and is complete

Population with access: 86%



RANK	TOWN	UPTAKE
1	Arthurs Point	100%
2	Bannockburn	97%
3	Cromwell	85%
4	Pisa Moorings	82%
5	Queenstown	81%

REGIONAL INVESTMENT

\$148M





- Rural homes and businesses: 5,901 (101% of target)
- State Highways and Local Roads covered: 48km (100% of target)
- Tourist sites covered: 14 (74% of target)
- Mobile towers built: 33 (94% of target)
- Rural capacity upgrades: 1,317 rural homes and businesses (78% of target), with 560 Stop Sells* upgraded

MARAE

5 Marae connected.

UFB AND FIBRE

• Towns complete: 19

Uptake: 75%

• Connections: 25,710

• 149 kilometres of Fibre Link Backhaul built and is complete

Population with access: 72%

RANK	TOWN	UPTAKE
1	Invercargill	90%
2	Otatara	83%
3	Winton	65%
4	Mossburn	51%
5	Te Anau	51%



\$81M

•